

Communication

Date	2 October 2026
TeamID	SWTID-2026-2606
ProjectName	PocketSmart AI: Your Smart Budget&Recommendation Assistant
MaximumMarks	1 Mark

CommunicationPlan:

Effectivecommunicationisessentialforasuccessfulprojectdemonstration.Thisdocumentoutlinesthe communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	CommunicationType	Frequency	Channel/Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / meeting	All team members	Share tasks, progress and blockers.
2	Progress Update	Weekly	Online meeting / team chat	All team members	Review development progress and planned work
3	Issue / Bug Discussion	As Needed	Team chat / online meeting	Developer + relevant members	Identify, discuss and resolve technical issues.
4	Stakeholder Review	Bi-Weekly	Online meeting	Team + mentor/stakeholder	Review features, feedback and project direction.
5	Final Demo Rehearsal	Once	Team meeting	All team members	Rehearse the demo flow, feature presentation and Q&A.
6	Documentation Review	As Needed	Shared documents / team chat	All team members	Check project documents for consistency before submission.

CommunicationChallenges&Resolutions:

S.No	ChallengeFaced	Resolution / ActionTaken
1	service may be unavailable during testing.	Use the application's fallback/default recommendations so the demo can continue.
2	Invalid or incomplete planner inputs.	Apply input validation and request the required budget/context fields before generating recommendations.
3	Optional jewelry image is not provided.	Continue with text-based jewelry preferences and generate recommendations from the available context.